COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 08/24/2016

ESTIMATE SUMMARY 11:52:14
CONTID: C20430 ESTIMATE NO: 0011 PROG SPEC YR: 2005
PCN: 20430-BID COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 198.5 DAYS TIME ALLOW: 219 WORK DAYS
US 160 W. WILDLIFE CROSSING AT MP 97.42 PERCENT TIME: 90.64 ORIG TIME ALLOW: 180 WORKDAYS

PROJECT NO: SHE1602-151

US 160 W. WILDLIFE CROSSING AT DRY CREEK
NAME OF ROAD:

PROJECT COUNTIES: LA PLATA

CONTRACTOR:
CROSSFIRE, LLC PAY PERIOD ENDING 08/13/2016 DATE TIME STARTED 06/11/2015
P.O. BOX 339 DATE LET 03/26/2015 DATE WORK BEGAN  06/11/2015
DATE AWARDED 04/23/2015 DATE TIME STOPPED
DATE CONTRACT EXECUTED  05/13/2015 DATE ACCEPTED
IGNACIO CO 81137 (970)884-4869 DATE NOTICE TO PROCEED  06/11/2015
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECTAMT: $  5652372.18  PARTICIPATING $ 3,906,410.73 $ 756,458.82
AWARD PROJECTAMT:  $  5360,587.02  NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 69.11% TOTAL EARNINGS 3,906,410.73 756,458.82
FUNDS AVAILABLE: $  1,745961.45  STOCKPILED MATERIALS 33,709.43 -10,416.88
GROSS EARNINGS 3,940,120.16 746,041.94
TOTAL CLAIMS: $ 0.00 RETAINAGE -80,408.81 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 3,859,711.35 746,041.94
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 3,859,711.35 746,041.94
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 746,041.94

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 20430-BID ESTIMATE RUN 08/24/2016
PROJECT: SHE1602-151 ESTIMATE NO: 0011 11:52:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and Grubbing 1.000 1.000
LS 0.000 0.00
16,131.72000 1.000 16,131.72
0010 202-00010 Removal of Tree 89.000 89.000
EACH 0.000 0.00
788.35000 89.000 70,163.15
0015 202-00027 Removal of Riprap 0.000 0.000
SY 0.000 0.00
39.24000 0.000 0.00
0020 202-00035 Removal of Pipe 522.500 461.500
LF 61.000 1,682.38
27.58000 522.500 14,410.55
0025 202-00090 *Removal of Delineator 78.000 33.000
EACH 18.000 87.84
4.88000 51.000 248.88
0030 202-00240 Removal of Asphalt Mat (Planing) 2,300.000 0.000
SY 96.400 776.02
8.05000 96.400 776.02
0032 202-00250 *Removal of Pavement Marking 6,000.000 3,298.590
SF 0.000 0.00
3.16000 3,298.590 10,423.54
0035 202-00810 *Removal of Ground Sign 3.000 2.000
EACH 1.000 207.95
207.95000 3.000 623.85
0040 202-01000 *Removal of Fence 7,377.000 4,925.000
LF 2,452.000 2,966.92
1.21000 7,377.000 8,926.17
0045 202-01300 *Removal of End Anchorage 1.000 0.000
EACH 0.000 0.00
670.78000 0.000 0.00
0050 202-06000 Removal of Detour 1.000 0.000
LS 0.000 0.00

6,295.08000 0.000 0.00
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PCN: 20430-BID ESTIMATE RUN 08/24/2016
PROJECT: SHE1602-151 ESTIMATE NO: 0011 11:52:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0055 203-00060 *Embankment Material (Complete In Place) 51,664.000 32,236.111
cY 11,678.289 221,537.14
18.97000 43,914.400 833,056.17
0058 203-00100 Muck Excav 3,000.000 1,943.110
CcY 745.990 16,859.37
22.60000 2,689.100 60,773.66
0060 203-00400 Rock Excavation 14,619.000 14,619.000
CcY 0.000 0.00
11.46000 14,619.000 167,533.74
0065 203-01100 Proof Rolling 20.000 13.000
HOUR 1.750 187.15
106.94000 14.750 1,577.37
0070 203-01565 Hydraulic Excavator 10.000 2.000
HOUR 0.000 0.00
139.10000 2.000 278.20
0075 203-01582 *Truck (Dump) 10.000 0.000
HOUR 0.000 0.00
106.98000 0.000 0.00
0080 203-01594 Combination Loader 30.000 5.000
HOUR 21.750 2,655.46
122.09000 26.750 3,265.91
0085 203-01597 Potholing 20.000 9.000
HOUR 0.000 0.00
340.76000 9.000 3,066.84
0090 203-02330 Laborer 30.000 5.000
HOUR 19.000 527.44
27.76000 24.000 666.24
0095 206-00000 Structure Excavation 202.000 175.000
CY 8.000 69.68
8.71000 183.000 1,593.93
0100 206-00100 Structure Backfill (Class 1) 59.000 48.000
CY 0.000 0.00

41.78000 48.000 2,005.44
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PCN: 20430-BID ESTIMATE RUN 08/24/2016
PROJECT: SHE1602-151 ESTIMATE NO: 0011 11:52:14
CURRENT PREV QTY/ AMOUNT
REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0105 206-00505 Filter Material (Special) 183.000 0.000
cYy 0.000 0.00
65.44000 0.000 0.00
0110 206-00510 Filter Material (Class A) 39.000 12.000
cYy 3.000 148.02
49.34000 15.000 740.10
0115 206-00530 Filter Material (Class C) 81.000 0.000
cY 27.000 1,332.18
49.34000 27.000 1,332.18
0120 207-00205 Topsoil 3,905.000 1,470.130
(3% 174.100 2,413.03
13.86000 1,644.230 22,789.03
0125 207-00210 Stockpile Topsoil 7,453.080 7,453.080
CcYy 0.000 0.00
15.63000 7,453.080 116,491.64
0130 208-00002 *Erosion Log Type 1 (12 Inch) 2,638.250 2,638.250
LF 0.000 0.00
3.02000 2,638.250 7,967.52
0135 208-00011 *Erosion Bales (Weed Free) 24.000 0.000
EACH 0.000 0.00
15.46000 0.000 0.00
0140 208-00020 *Silt Fence 5,915.000 4,020.500
LF 0.000 0.00
4.36000 4,020.500 17,529.38
0145 208-00045 Concrete Washout Structure 2.000 2.000
EACH 0.000 0.00
2,128.81000 2.000 4,257.62
0150 208-00070 Vehicle Tracking Pad 6.000 6.000
EACH 0.000 0.00
1,921.95000 6.000 11,531.70
0155 208-00103 Removal and Disposal of Sediment (Labor) 40.000 30.750
HOUR 0.000 0.00
27.76000 30.750 853.62
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PCN: 20430-BID ESTIMATE RUN 08/24/2016
PROJECT: SHE1602-151 ESTIMATE NO: 0011 11:52:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0160 208-00105 Removal and Disposal of Sediment (Equipment) 20.000 6.000
HOUR 0.000 0.00
40.80000 6.000 244.80
0165 208-00106 Sweeping (Sediment Removal) 10.000 0.000
HOUR 0.000 0.00
177.17000 0.000 0.00
0170 208-00206 Erosion Control Supervisor 160.000 142.000
DAY 4.000 171.72
42.93000 146.000 6,267.78
0175 208-00400 Water Control 1.000 0.000
LS 0.670 20,253.26
30,228.75000 0.670 20,253.26
0178 210-00011 Res Mailbox Str (Ty 1) 1.000 0.000
EACH 0.000 0.00
400.00000 0.000 0.00
0180 210-00810 *Reset Ground Sign 1.000 1.000
EACH 0.000 0.00
234.76000 1.000 234.76
0185 212-00006 Seeding (Native) 7.300 2.112
ACRE 0.540 946.13
1,752.09000 2.652 4,646.54
0190 212-00028 Seeding (Wetlands) 0.030 0.000
ACRE 0.000 0.00
8,760.33000 0.000 0.00
0195 212-00032 Soil Conditioning 7.300 2.112
ACRE 0.540 526.67
975.32000 2.652 2,586.55
0200 213-00002 Mulching (Weed Free Hay) 7.300 4.120
ACRE 0.310 353.51
1,140.34000 4.430 5,051.71
0205 213-00061 Mulch Tackifier 730.000 400.000
LB 62.000 207.70
3.35000 462.000 1,547.70



CONTID: C20430 COLORADO DEPARTMENT OF TRANSPORTATION Page 6
PCN: 20430-BID ESTIMATE RUN 08/24/2016
PROJECT: SHE1602-151 ESTIMATE NO: 0011 11:52:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0210 214-00215 Deciduous Tree (1.5 Inch Caliper) 20.000 0.000
EACH 0.000 0.00
536.63000 0.000 0.00
0215 214-00350 Deciduous Shrub (5 Gallon Container) 30.000 0.000
EACH 0.000 0.00
87.20000 0.000 0.00
0220 214-00450 Evergreen Tree (5 Gallon Container) 10.000 0.000
EACH 0.000 0.00
234.78000 0.000 0.00
0225 216-00041 Soil Retention Blanket (Straw/Coconut) 10,371.810 9,237.510
SY 1,134.300 4,264.97
3.76000 10,371.810 38,998.01
0230 218-00000 *Noxious Weed Management 1.000 0.000
LS 0.000 0.00
3,005.12000 0.000 0.00
0235  240-00000 *Wildlife Biologist 30.000 25.750
HOUR 0.000 0.00
107.33000 25.750 2,763.75
0240 240-00010 Removal of Nests 10.000 2.500
HOUR 0.000 0.00
116.07000 2.500 290.18
0245  304-02000 Aggregate Base Course (Class 2) 28,563.000 7,307.000
TON 13,764.950 252,311.53
18.33000 21,071.950 386,248.84
0250  304-06000 Aggregate Base Course (Class 6) 8,250.000 3,699.440
TON 2,635.500 53,948.69
20.47000 6,334.940 129,676.22
0255 304-09014 Aggregate Base Course (Special) 2,796.000 1,380.880
TON 0.000 0.00
20.47000 1,380.880 28,266.61
0260 403-34721 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 6,470.000 2,200.270
TON 0.000 0.00
154.95000 2,200.270 340,931.84
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PCN: 20430-BID ESTIMATE RUN 08/24/2016
PROJECT: SHE1602-151 ESTIMATE NO: 0011 11:52:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0265 411-10255 *Emulsified Asphalt (Slow-Setting) 2,123.000 210.000
GAL 0.000 0.00
6.31000 210.000 1,325.10
0270  506-00209 Riprap (9 Inch) 47.000 8.000
CcY 33.000 2,649.90
80.30000 41.000 3,292.30
0275 506-00212 Riprap (12 Inch) 108.000 0.000
CY 0.000 0.00
80.30000 0.000 0.00
0280 507-00100 Concrete Slope and Ditch Paving (Reinforced) 2.000 0.000
CY 0.000 0.00
1,669.09000 0.000 0.00
0285 601-01050 Concrete Class B (Wall) 34.000 34.000
CY 0.000 0.00
1,294.35000 34.000 44,007.90
0290  602-00000 Reinforcing Steel 1,613.200 1,613.200
LB 0.000 0.00
1.53000 1,613.200 2,468.20
0295 603-02185 23x14 Inch Reinforced Concrete Pipe (Complete | n Place) 155.000 152.000
LF 0.000 0.00
86.89000 152.000 13,207.28
0295 MATERIAL ALLOWANCE 23x24 RCP 3.000
LF 0.000 0.00
46.40000 3.000 139.20
0300 603-05118 23x14 Inch Reinforced Concrete End Section Elli ptical 2.000 2.000
EACH 0.000 0.00
1,417.28000 2.000 2,834.56
0300 MATERIAL ALLOWANCE 23x14 RCP End Section 0.000
EACH 0.000 0.00
691.12000 0.000 0.00
0305  604-00305 Inlet Type C (5 Foot) 2.000 1.000
EACH 0.000 0.00
2,859.93000 1.000 2,859.93



CONTID: C20430 COLORADO DEPARTMENT OF TRANSPORTATION Page 8
PCN: 20430-BID ESTIMATE RUN
PROJECT: SHE1602-151 ESTIMATE NO: 0011
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0305 MATERIAL ALLOWANCE Type C Inlet (5') 1.000
EACH 0.000 0.00
1,412.18000 1.000 1,412.18
0310 604-00505 Inlet Type D (5 Foot) 1.000 1.000
EACH 0.000 0.00
3,409.54000 1.000 3,409.54
0310 MATERIAL ALLOWANCE Inlet Type D (5') 0.000
EACH 0.000 0.00
1,821.17000 0.000 0.00
0315 604-20000 Outlet Structure 2.000 0.000
EACH 0.000 0.00
4,605.78000 0.000 0.00
0315 MATERIAL ALLOWANCE Outlet Structure 1.000
EACH 0.000 0.00
3,282.20000 1.000 3,282.20
0315 MATERIAL ALLOWANCE Outlet Structure 1.000
EACH 0.000 0.00
1,981.95000 1.000 1,981.95
0320 605-00041 4 Inch Perforated Pipe Underdrain (Special) 260.000 0.000
LF 220.000 3,977.60
18.08000 220.000 3,977.60
0320 MATERIAL ALLOWANCE 4" Perforated Pipe Underdrai n 260.000
(Special)
LF -220.000 -844.80
3.84000 40.000 153.60
0325 606-00301 Guardrail Type 3 (6-3 Post Spacing) 0.000 0.000
LF 0.000 0.00
26.83000 0.000 0.00
0326 606-01340 End Anchor Ty 3D (31 in. MGS) 0.000 0.000
EACH 0.000 0.00
2,824.00000 0.000 0.00
0327 606-00301 *Guardrail Type 3 (6-3 Post Spacing) MASH -Test Level 3 1,850.000 0.000
- 31" Height
LF 0.000 0.00
26.83000 0.000 0.00
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PROJECT: SHE1602-151 ESTIMATE NO: 0011 11:52:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0328 606-01370 Transition Ty 3G (31 in. MGS) 0.000 0.000
EACH 0.000 0.00
3,156.00000 0.000 0.00
0329 606-01380 Transition Ty 3H (31 in. MGS) 0.000 0.000
EACH 0.000 0.00
1,938.00000 0.000 0.00
0330 606-02005 *End Anchorage (Flared) 1.000 0.000
EACH 0.000 0.00
2,817.30000 0.000 0.00
0331 606-02003 End Anchor (Nonflared) (31 in. MGS) 0.000 0.000
EACH 0.000 0.00
3,594.00000 0.000 0.00
0332 606-02005 End Anchor (Flared) MASH - Test Level 3 - 31" H 2.000 0.000
EACH 0.000 0.00
2,824.30000 0.000 0.00
0333 606-10700 Brdg Rail Ty 7 0.000 0.000
LF 0.000 0.00
283.00000 0.000 0.00
0334 606-99999 Gdrail Ty 7 (Precast) 0.000 0.000
LF 0.000 0.00
105.63000 0.000 0.00
0335 607-00005 *End Post 33.000 23.000
EACH 10.000 4,427.50
442.75000 33.000 14,610.75
0340 607-00010 *Corner and Line Brace Post 47.000 37.000
EACH 5.000 3,065.20
613.04000 42.000 25,747.68
0343 607-01000 *Fence Barbed Wire with Metal Posts 1,400.000 1,128.000
LF 176.000 1,003.20
5.70000 1,304.000 7,432.80
0345 607-11350 *Fence Deer 8,768.000 5,102.000
LF 1,896.000 18,087.84
9.54000 6,998.000 66,760.92
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0350 607-11525 Fence (Plastic) 316.000 316.000
LF 0.000 0.00
4.02000 316.000 1,270.32
0355 607-60002 *Game Ramp 6.000 4.000
EACH 1.250 10,217.39
8,173.91000 5.250 42,913.03
0356 607-60208 *8 Ft Gate Single (Chain Link) 1.000 0.000
EACH 1.000 1,380.00
1,380.00000 1.000 1,380.00
0357 607-60212 *12 Foot Gate Single (Chain Link) 1.000 0.000
EACH 0.000 0.00
1,620.00000 0.000 0.00
0358 607-60266 *16 Foot Gate Double (Chain Link) 1.000 0.000
EACH 1.000 2,090.00
2,090.00000 1.000 2,090.00
0360 611-00031 30 Foot Deer Guard 0.000 0.000
EACH 0.000 0.00
61,304.33000 0.000 0.00
0365 612-00001 *Delineator (Type I) 60.000 34.000
EACH 0.000 0.00
48.61000 34.000 1,652.74
0370  612-00003 *Delineator (Type III) 8.000 1.000
EACH 0.000 0.00
50.93000 1.000 50.93
0375 614-00011 *Sign Panel (Class 1) 18.000 0.000
SF 0.000 0.00
34.72000 0.000 0.00
0376 614-00012 Sign Panel (CL 1) 0.000 0.000
SF 0.000 0.00
32.80000 0.000 0.00
0380 614-01512 *Steel Sign Support (2-Inch Round)(Post) 39.000 0.000
LF 0.000 0.00
23.15000 0.000 0.00



CONTID: C20430 COLORADO DEPARTMENT OF TRANSPORTATION Page 11
PCN: 20430-BID ESTIMATE RUN 08/24/2016
PROJECT: SHE1602-151 ESTIMATE NO: 0011 11:52:14
CURRENT PREV QTY/ AMOUNT
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CAT NO0200 ROADWAY
0385 614-01522 *Steel Sign Support (2-Inch Round)(Socket) 3.000 0.000
EACH 0.000 0.00
122.68000 0.000 0.00
0389 614-01585 Steel Sign Supp (2-1/2 In Rd 80) (Post) 0.000 0.000
LF 0.000 0.00
35.60000 0.000 0.00
0390 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 80)(S lipbase) 17.000 0.000
EACH 0.000 0.00
530.08000 0.000 0.00
0395 624-29019 18 Inch Drainage Pipe (Class 9) (Complete In Pl ace) 206.000 40.000
LF 164.000 9,661.24
58.91000 204.000 12,017.64
0395 MATERIAL ALLOWANCE 18" Drainage Pipe (Class 9) 166.000
LF -164.000 -2,012.28
12.27000 2.000 2454
0400 624-29037 36 Inch Drainage Pipe (Class 9) (Complete In PI ace) 521.000 355.000
LF 100.000 9,576.00
95.76000 455.000 43,570.80
0400 MATERIAL ALLOWANCE 36" Draginage Pipr (Class 9) 165.000
LF -100.000 -3,964.00
39.64000 65.000 2,576.60
0405  624-29049 48 Inch Drainage Pipe (Class 9) (Complete In PI ace) 282.000 167.500
LF 60.000 7,378.80
122.98000 227.500 27,977.95
0405 MATERIAL ALLOWANCE 48" Drainage Pipe (Class 9) 112.500
LF -60.000 -3,595.80
59.93000 52.500 3,146.33
0410 624-29061 60 Inch Drainage Pipe (Class 9) (Complete In PI ace) 318.000 310.000
LF 0.000 0.00
162.67000 310.000 50,427.70
0410 MATERIAL ALLOWANCE 60" Drainage Pipe (Class 9) 8.000
LF 0.000 0.00
89.58000 8.000 716.64
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CAT NO0200 ROADWAY
0415 625-00000 Construction Surveying 1.000 0.807
LS 0.093 7,529.94
80,967.11000 0.900 72,870.40
0420 625-00001 Construction Surveying (Hourly) 20.000 14.000
HOUR 0.000 0.00
221.36000 14.000 3,099.04
0425 626-00000 *Mobilization 1.000 1.000
LS 0.000 0.00
84,802.95000 1.000 84,802.95
0430 626-01000 Public Information Services 1.000 0.900
LS 0.050 384.39
7,687.71000 0.950 7,303.32
0435 627-00011 *Pavement Marking Paint (Waterborne) 167.000 79.646
GAL 0.000 0.00
133.05000 79.646 10,596.90
0440 627-00013 *Pavement Marking Paint (High Build) 84.000 0.000
GAL 0.000 0.00
202.56000 0.000 0.00
0445  630-00000 *Flagging 5,000.000 3,218.000
HOUR 626.750 17,235.63
27.50000 3,844.750 105,730.63
0450  630-00007 *Traffic Control Inspection 148.000 128.000
DAY 7.000 845.18
120.74000 135.000 16,299.90
0455  630-00012 *Traffic Control Management 216.000 160.000
DAY 21.000 14,790.72
704.32000 181.000 127,481.92
0460 630-80335 *Barricade (Type 3 M-A) (Temporary) 4.000 2.000
EACH 0.000 0.00
53.67000 2.000 107.34
0461 630-80335 *Barricade (Type 3 M-A) (Temporary) (In Use Aft er 180 4.000 0.000
Working Days)
EACH 2.000 23.08
11.54000 2.000 23.08
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CAT NO0200 ROADWAY
0465 630-80341 *Construction Traffic Sign (Panel Size A) 18.000 9.000
EACH 0.000 0.00
37.56000 9.000 338.04
0466  630-80341 *Construction Traffic Sign (Panel Size A) (In U se After 22.000 0.000
180 Working Days)
EACH 11.000 90.20
8.20000 11.000 90.20
0470  630-80342 *Construction Traffic Sign (Panel Size B) 54.000 27.000
EACH 0.000 0.00
42.93000 27.000 1,159.11
0471 630-80342 *Construction Traffic Sign (Panel Size B) (In U se After 46.000 0.000
180 Working Days)
EACH 17.000 159.80
9.40000 17.000 159.80
0475 630-80343 *Construction Traffic Sign (Panel Size C) 4.000 2.000
EACH 0.000 0.00
42.93000 2.000 85.86
0476  630-80343 *Construction Traffic Sign (Panel Size C) (In U se After 4.000 0.000
180 Working Days)
EACH 2.000 18.80
9.40000 2.000 18.80
0480 630-80344 *Construction Traffic Sign (Special) 1.000 0.000
SF 0.000 0.00
24.15000 0.000 0.00
0481 630-80344 *Construction Traffic Sign (Special) (In Use Af ter 180 1.000 0.000
Working Days)
SF 0.000 0.00
9.40000 0.000 0.00
0485 630-80355 *Portable Message Sign Panel 2.000 1.000
EACH 0.000 0.00
3,353.92000 1.000 3,353.92
0486 630-80355 *Portable Message Sign Panel (In Use After 180 Working 2.000 0.000
Days)
¥e) EACH 1.000 731.50
731.50000 1.000 731.50
0490 630-80360 *Drum Channelizing Device 100.000 50.000
EACH 0.000 0.00
26.83000 50.000 1,341.50
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UNIT PRICE
CAT NO0200 ROADWAY
0491 630-80360 *Drum Channelizing Device (In Use After 180 Wor king 100.000 0.000
Days)
ve) EACH 47.500 190.00
4.00000 47.500 190.00
0495  630-80363 *Drum Channelizing Device (With Light) (Flashin g) 50.000 25.000
EACH 0.000 0.00
42.93000 25.000 1,073.25
0496  630-80363 *Drum Channelizing Device (With Light) (Flashin g) (In 50.000 0.000
Use After 180 Working Days)
EACH 12.500 117.50
9.40000 12.500 117.50
0500 630-80370 Concrete Barrier (Temporary) 0.000 0.000
LF 0.000 0.00
37.31000 0.000 0.00
0505 630-80377 Portable Water Filled Barrier (Temporary) 660.000 330.000
LF 0.000 0.00
120.96000 330.000 39,916.80
0505 MATERIAL ALLOWANCE Portable Water Filled Barrie r 280.000
(Temporary)
LF 0.000 0.00
72.41500 280.000 20,276.20
0510 630-80380 *Traffic Cone 20.000 10.000
EACH 0.000 0.00
10.73000 10.000 107.30
0511 630-80380 *Traffic Cone (In Use After 180 Working Days) 16.000 0.000
EACH 4.000 9.20
2.30000 4.000 9.20
0515 630-85011 *Impact Attenuator (Temporary) 0.000 0.000
DAY 0.000 0.00
132.21000 0.000 0.00
0520 700-70010 F/A Minor Contract Revisions 97,678.330 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0525 700-70011 F/A Partnering 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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PCN: 20430-BID ESTIMATE RUN 08/24/2016
PROJECT: SHE1602-151 ESTIMATE NO: 0011 11:52:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0530 700-70016 F/A Fuel Cost Adjustment 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0535 700-70018 F/A Roadway Smoothness Incentive 18,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0540 700-70019 F/A Asphalt Cement Cost Adjustment 10,000.000 1,000.050
FA 0.000 0.00
1.00000 1,000.050 1,000.05
0545  700-70021 F/A On-The-Job Trainee 3,000.000 2,662.000
HOUR 338.000 338.00
1.00000 3,000.000 3,000.00
0550 700-70025 F/A Quality Incentive Payment 36,400.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0555  700-70060 F/A Adjust Utility 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0560 700-70380 F/A Erosion Control 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0590 900-00006 Added Item (Dollar)/ Project Liens 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0605 900-00014 Added Item (Lump Sum)/ Rock Excavation and Disp osal 1.000 1.000
LS 0.000 0.00
17,040.30000 1.000 17,040.30
CAT0200 CURRENT AMT $  4,847,221.96 689,996.49 $ 3,254,066.44
CAT NO0300 STRUCTURES
0565 631-10002 *Bridge Design and Construction 1.000 0.750
LS 0.080 56,045.45

700,568.10000 0.830

581,471.52
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PCN: 20430-BID ESTIMATE RUN 08/24/2016
PROJECT: SHE1602-151 ESTIMATE NO: 0011 11:52:14
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 STRUCTURES
0595 900-00014 Added Item (Lump Sum)/ Structure Re-Design and 1.000 1.000
Construction
LS 0.000 0.00
33,780.88000 1.000 33,780.88
CAT0300 CURRENT AMT $ 734,348.98 56,045.45 $ 615,252.40
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0570 620-00001 *Field Office (Class 1) 1.000 1.000
EACH 0.000 0.00
33,147.03000 1.000 33,147.03
0575 620-00012 *Field Laboratory (Class 2) 1.000 1.000
EACH 0.000 0.00
29,515.89000 1.000 29,515.89
0580 620-00020 Sanitary Facility 2.000 2.000
EACH 0.000 0.00
4,069.16000 2.000 8,138.32
CAT 0400 CURRENT AMT $ 70,801.24 $ 0.00 $ 70,801.24

PROJECT TOTAL CURRENT AMT $ 5,652,372.18

746,041.94 $ 3,940,120.08



